
               

Pender  County CTP 
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October- December, 2015 
 

 
Study Contacts 
� TPB Project Engineer: Nastasha Earle-Young ; (919) 707-0931; nbearle@ncdot.gov 
� RPO Contact: Allen Serkin; (910) 395-4553; aserkin@capefearcog.org 
� Division 3 Contact: Patrick Riddle, PE; (910) 341-2000; priddle@ncdot.gov  
� Local Contact: Kyle Breuer; (910) 296-2100; kbreuer@pendercountync.gov 

 

Study Schedule  
Start of Study Letter ............................................................  Complete (January 2011)  
First CTP Meeting ...............................................................  Complete (January 13, 2011)  
Develop CTP Vision............................................................  Complete (February-March 2011)  
Collect/Forecast SE Data .....................................................  Complete (February-March 2011) 
Develop Analysis Tool ........................................................  Complete (May 2011) 
Deficiency Analysis ............................................................  Complete (May 2011) 
Develop Draft CTP ..............................................................  Complete (July 2012) 
Draft CTP to Locals ............................................................  Complete (October 2014) 
Local Adoption(s) ...............................................................  Complete (February 2015) 
NCDOT Adoption ...............................................................  Complete (March 2015) 
CTP Maps Distributed .........................................................  January 2016 
Documentation ....................................................................  January 2016 
Study Close-out ...................................................................  January 2016 

Activities This Quar ter  
•  Corrections to the Draft Report 
•  Distribute Draft Report 
•  Receive Comments for Draft Report 
�  

 

Upcoming Activities 

•  Distribution of Final Report 

•  Study Closeout 


